
TASK ORDERS: DELTA PLAN (CH2MH)

Agreement #
Foot-
note Project Title

Start Date
(tentative)

End Date 
(tentative) Total

Task Order 1-7 5 Task Orders assigned from DWR to DSC (DWR will fund) 5/3/2010 12/31/2011 $2,963,747.80 

Task Order 8 1 Finance Plan Development 11/30/2010 12/31/2012 $514,254.17 

Task Order 9 1 Phase 2 Website Development 11/30/2010 4/29/2011 $82,124.13 

Task Order 10 1 Governance Plan and Policy Development 11/30/2010 12/31/2012 $196,579.30 

Task Order 11 1 Draft Delta Plan Preparation 11/30/2010 12/31/2011 $454,794.71 

Task Order 12 1 Scoping Meetings and Scoping Report 11/30/2010 12/31/2012 $228,618.04 

Task Order 13 1 Public Communication and Engagement Activities 11/30/2010 6/30/2011 $528,658.40 

Task Order 15 1 Preparation of the Existing Conditions Sections of the Draft Environmental Impact Report 11/30/2010 12/31/2011 $1,065,222.32 

Task Order 16 1 Preparation of the Alternatives Development Sections of the Draft Environmental Impact Report 11/30/2010 12/31/2012 $129,133.44 

Task Order 17 1 Preparation of the Draft Environmental Impact Report 11/30/2010 12/31/2011 $1,665,995.54 

Task Order 20 1 Project Management 11/30/2010 12/31/2011 $422,474.55 

Task Order 26 1 Preparation of the Final Environmental Impact Report 11/30/2010 12/31/2011 $749,993.14 

Task Order 27 1 Preparation of the Final Delta Plan 11/30/2010 12/31/2012 $408,235.83 

$9,409,831.37 Task Order Totals
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